
WHEREAS, the cost cei l ing f o r  the 2nd Year Community Developnent Block 
Grant mgineering Contract was s e t  a t  $25,146.68 and was negotiated w i t h  the 
understanding tha t  no easement acquisition would be necessary; and 

WHEREAS, easement acquisition was necessary and the Engineer has provided 
assistance i n  t h i s  easement acquisition. 

NOW, THEREFORE, BF: I T  RESOLVED BY THE C I T Y  COUNCIL OF THE CITY OF CONWAY: 
That the 2nd Year Cormnunity Developnent Block Grant Engineering Contract i s  hereby 
amended t o  include t h i s  additional service and the cost cei l ing i s  increased by 
$400.00 t o  a level  of $25,546.68. 

PASSED this 8th day of August 1978. 

ATTEST : , 




