
Gatlin Park Schedule
PROJECT TITLE Gatlin Park COMPANY NAME Graylee Construction and Demolition LLC

PROJECT MANAGER Sean Beavers DATE 1/13/19

PHASE DETAILS

NOV DEC JAN FEB MAR APR

Date Range: 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 3 6 9 12 15 18 21 24 27 30

1
Order/ Fabricate Steel Bridge Portion

11/29/18- 2/18/19
Order/ Fabricate Steel Bridge Portion

Mobilization 1/11/19-1/16/19 Mobilization

Staking
1/14/19-1/16/19 Staking

2

Erosion Control
1/14/19-3/29/19 Erosion Control

Site Prep
1/14/19-1/18/19 Site Prep

Remove/Transport
3/14/19-3/15/19 Remove and Transport

Unclassified Excavation
2/4/19-2/8/19 Unclassified Excavation

Compacted Embankment 2/4/19-2/8/19 Compacted Embankment

Undercut and Backfill
2/26/19-3/1/19 Undercut and Backfill

3

Site Grading
3/4/19-3/8/19 Site Grading

Abutments
1/14/19-1/25/19 Abutments

Bridge 2/18/19-2/21/19 Bridge

Class 7
3/11/19-3/12/19 Class 7

4

ACHM
3/14/19-3/15/19 ACHM

Headwall
2/19/19- 2/22/19 Head Wall

Turf Mat 3/18/19-3/19/19 Turf Matt

Seeding and Mulching
3/25/19-3/26/19 Seeding and Mulching


