
Job 13-114 - Markham St. Jump Start Improvements - Phase I (Van Ronkle to Walnut)

ARDOT Job 080566

Project Schedule - Rev. 2-10-2020 (Includes Change Order No. 1 - Extention of Project Limits to Walnut St.)

Final Design (100%) PS&E

ARDOT Review/Approval to Bid

Bid Anouncement

Bid Letting/Award Contract

Construction/CE&I

Note: Dates subject to Contractor progress and weather

Anticipated Phased Construction

Begin Phase I (Van Ronkle to Garland)

Open Phase I to Local Traffic/Begin Phase II (Garland to Willow)

Open Phase II to Local Traffic/Begin Phase III (Willow to Mill)

Open Phase III to Local Traffic/ Begin Phase IIII (Mill to Walnut)

Substantial Completion (All Phases Open to Traffic)

Final Completion 
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