

20-128 Court St Reconstruction (Main to Oak) Project Schedule	2021										2022										
	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
<b>Engineering</b>																					
Survey																					
Design/Utility Coordination																					
<b>Construction</b>																					
Utility Relocation																					
Roadway Construction																					
Contengency																					

PRELIMINARY  
SUBJECT TO CHANGE